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From: 


Sent: Monday, July 29, 2019 9:08 AM


To: MARTIN, JERRY B


Subject: weekly wall email to chiefs


Attachments: FW Border Wall Weekly (22-26 July).oft


Attached for your use.




Deputy Executive Director, Strategic Planning & Analysis

U.S. Border Patrol

Desk 

Mobile 
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  RG Border Wall System 


       This award remains on hold with GAO Protest submitted by four companies.  USACE has

submitted the corrective action plan which the GAO appears to have accepted which should

resolve the protest within 30-60 days.


       ROE-S signed to date: 23 of 23 (100%)


       Surveys complete: 0 of 23 (0%)


       Appraisals complete: 0 of 21 (0%) (only required for private tracts)


       Offers-to-Sell Delivered: 0 of 21 (0%) (only required for private tracts)


  RG  Border Wall System 


       ROE-S signed to date: 170 of 177 (96%) (an increase of 1 from last week)


       ROE-S DTs filed: 4 (pending)


       Surveys complete: 0 of 177 (0%)


       Appraisals complete:  0 of 174 (0%) (only required for private tracts)


       Offers-to-Sell Delivered: 0 of 174 (0%) (only required for private tracts)


  RG Border Wall System 


       ROE-S signed to date: 75 of 89 (84%) (an increase of 1 from last week)


       Surveys complete: 0 of 89 (0%)


       Appraisals complete: 0 of 74 (0%) (only required for private tracts)


       Offers-to-Sell Delivered: 0 of 74 (0%) (only required for private tracts)


  RG  Border Wall System 


       ROE-S signed to date: 113 of 145 (78%) (an increase of 8 from last week)


       ROE-S DTs filed: 3 (pending)


       Surveys complete: 16 of 145 (11%)


       Appraisals complete: 0 of 145 (0%) (only required for private tracts)


       Offers-to-Sell Delivered: 0 of 145 (0%) (only required for private tracts)


       As approved in late FY18, USBP will be constructing model enforcement zone at the Border Patrol Academy in

Artesia, New Mexico to execute effective deployment, test and evaluation activities.  Construction will include

approximately 300 feet of primary and 300 feet of secondary border barrier with various toppings at various

heights. 

o   Construction is estimated to start in earl  and complete by the end o 


Treasury Forfeiture Funds (TFF)


       CBP continues to plan to be flexible in its execution of the TFF, including planning for the possible execution of
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o   USBP is currently scoping the projects i  and awaiting the hydrology and hydraulic analysis which


is anticipated to be completed in lat .


o   All Treasury Forfeiture Funds have been allocated to the Border Wall program as of July 25 in the amount


of $601M.


Acquisition


       The Eastern MATOC ($5B in capacity) award remains on hold with a GAO Protest submitted by four companies. 
USACE has submitted the corrective action pla 





FY 2020 Wall Program


       No update this week.


We Build the Wall Coordination


       USBP is developing a checklist to evaluate both past and future border wall construction for donation acceptance. 
It is estimated that this checklist will be completed in mid-August for CBP and DHS leadership approval.  USBP

will then follow back up with the We Build the Wall organization and present the checklist at an in person meeting

in late August. 

DoD Coordination Update


       284 Counter-Narcotics Funding (approximatel 


o   All of the DoD-assisted projects are now subject to a permanent injunction issued by the Federal District


Court for the Northern District of California on June 28, 2019.  The District Court’s injunction bars the

Government from taking any action to construct border barrier using the funds DoD had identified for the

projects in the Yuma, El Paso, El Centro, and Tucson Sectors.  The Government has appealed the District

Court’s decision that DoD’s transfer of funds was impermissible. The Government is also seeking a stay of

the injunction pending its appeal of the District Court’s decision.


o   The Supreme Court is anticipated to make a decision by the end of this week on the requested stay. 

o   The border wall projects included in DHS’s request for assistance remain high priority areas for the USBP


in order to obtain operational control of the border. Therefore, while the Government will not be

undertaking any construction activity for these projects using DoD funds in light of the injunction

referenced above, CBP will continue its environmental planning efforts to include the completion of

environmental surveys to identify and consider potential impacts to the proposed border wall project areas

in the event these projects proceed under future funding. The environmental planning efforts for these

projects are funded by CBP appropriations.


       2808 Military Construction Funding:  USBP is awaiting SECDEF’s decision on the use of 10 U.S.C. § 2808

funds.  SECDEF confirmed by U.S. Senate on July 23.


Media


       Fox News  “Trump has not built a single mile of new border fence, agency confirms” 
https://www.foxnews.com/politics/trump-has-not-built-a-single-mile-of-new-border-fence-agency-confirms


       Townhall  “Good News: We’ve Finished 50 Miles of New Border Wall” 
https://townhall.com/tipsheet/mattvespa/2019/07/22/good-news-weve-finished-50-miles-of-new-border-wall-
n2550410
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       Breitbart  “Exclusive: Completed Section of Trump’s New Wall Helping Secure Border, Says Agents” 
https://www.breitbart.com/border/2019/07/23/exclusive-completed-section-of-trumps-new-wall-helping-secure-
border-say-agents/


       We Build the Wall is hosting a three day symposium on the topic of National and Border Security.  Speakers

include NBPC President Brandon Judd, Kris Kobach, Brian Kolfage, Steve Bannon, Tommy Fisher and more. 
Symposium at the Wall: Cartels, Trafficking and Asylum  https://thewallsymposium.com/


WARNING: This document is LAW ENFORCEMENT SENSITIVE and is designated FOR OFFICIAL USE

ONLY (FOUO). It contains information that may be exempt from public release under the Freedom of

Information Act (5 USC 552). This document is to be controlled, handled, transmitted, distributed, and disposed of

in accordance with Department of Homeland Security policy relating to FOUO information, and is not to be

released to the public or personnel who do not have a valid "need to know" without prior approval.
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From: 

Sent: Monday, July 29, 2019 10:23 AM


To: 

Subject: RE: Border Wall Weekly (22-26 July)


Amazing.


(Contractor, ManTech Team)


Supporting the Chief Engineer, Office of Acquisition

U.S. Customs and Border Protection

...........................................

Cell: 

...........................................

1901 South Bell Street, Suit 

Arlington, Virginia 22202


From 

Sent: Monday, July 29, 2019 8:42 AM


To 




Subject: FW: Border Wall Weekly (22-26 July)


Gents, FYI…







Chief Engineer & Chief Risk Officer

U.S. Customs and Border Protection


Ofc:
Cell 

Email: 

Address: 1901 S. Bell Street


Arlington VA 20598


From 

Sent: Monday, July 29, 2019 8:12 AM


To:  P
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o ~13.1 miles (36 more panels than last week), have been constructed as of July 24. The last panels


are expected to be installed in the next two weeks. The total project is estimated to be approximately


13.2 miles, however, final measurement will be done upon completion. (Photos attached)


 RGV Gates (35 gates):


o Package 1  gates i  County  Construction is on-going a  gates.


Construction completion is estimated for la . (Photos attached)


o Packages 2 & 3  gates i  County an  gates i   Award remains anticipated


fo .


 ROE-S signed to date: 30 of 43 (70%)


 Surveys complete: 32 of 43 (74%)


 Appraisals complete: 0 of 43 (0%)


 Offers-to-Sell Delivered: 0 of 43 (0%)


 Accepted Offers-to-Sell: 0 of 43 (0%)


FY 2018 Wall Program


  Primary Replacemen 


o  more than last week), have been constructed as of July 24. Construction


completion is estimated fo . (Photos attached)


o  are under contract. The remainin  have yet to be awarded 





 San Diego Secondary Replacement (~14 miles):


o ~5.4 miles (0.2 miles more than last week), have been constructed as of July 24. Panel construction


completion for is estimated for January 2020. (Photos attached)


 San Dieg  Primary Replacemen 


o  more than last week), have been constructed as of July 24. Panel construction


completion for is estimate  (Photos attached)


 El Centr  Primary Replacemen 


o The USACE has been working through real estate challenges arising from poor land ownership


records from previous barrier construction. DOJ is working with the USACE and CBP on obtaining


the necessary private tracts of land. DOJs involvement will allow for real estate clearance to


continue, but the timeline is currently unknown pending the court issuing declarations of


taking. The next panel installatio  is anticipated to start i .


 Rio Grande Valley Levee Wall (RG  / RGV 


o RG  USAC 


 USACE has agreed on a new approach to clear real estate 2 miles at a time


in an effort to keep the project moving. All Offers-to-Sell have been sent to landowners and are


currently in negotiations.


 ROE-S signed to date: 34 of 34 (100%)


 Surveys complete: 34 of 34 (100%)


 Appraisals complete: 31 of 31 (100%) (only required for private tracts)
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 Offers-to-Sell Delivered: 31 of 31 (100%) (only required for private tracts)


 Some offers have been with land owners for over a month. Project designs are


currently being developed and are not finalized. Many landowners have irrigation or


drainage questions that CBP cannot answer with confidence as the design process is


ongoing. Landowners are hesitant to sign without knowing the final plan for the


property. CBP continues to engage landowners in an effort to incorporate any


landowner concerns into the initial design phase to preclude court action, and move to


offer acceptance in as many cases as possible.


 Accepted Offers-to-Sell: 7 of 31 (23%) (an increase of 1 from last week)


o RG  Limited construction continues on the enforcement zone patrol road. CBP met this week to


review the levee seepage mitigation design. IBWC comments are due back July 31. Once the final


design is approved by all stakeholders, and real estate is cleared, levee wall construction will


commence.


 ROE-S signed to date: 19 of 19 (100%)


 Surveys complete: 19 of 19 (100%)


 Appraisals complete: 11 of 16 (69%) (only required for private tracts; an increase of 5 from


last week)


 Offers-to-Sell Delivered: 11 of 16 (69%) (only required for private tracts; an increase of 5


from last week)


 Accepted Offers-to-Sell: 0 of 16 (0%)


 Rio Grande Valley Border Wall System (RGV  i r County):


o This project comprises the areas that require additional consultation wit  County elected


officials (as required by the FY19 appropriation language). USBP has received all proposed


alignments. The proposals are currently undergoing hydraulic analysis and modeling which is now


anticipated to be completed in lat , which will then be reviewed by RGV Sector to identify


any operational gaps. USBP and USACE will then discuss the findings of the analysis with the


cities in an effort to seek a consensus on alignments while meeting operational requirements and


treaty obligations. These meetings are anticipated to occur with the cities in September. It is


anticipated that this may continue past September 30, 2019, which was the deadline established in


the FY19 appropriation language.


 ROE-S signed to date: 136 of 155 (88%)


 Surveys complete: 20 of 155 (13%)


 Appraisals complete: 0 of 152 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 152 (0%) (only required for private tracts)


 Accepted Offers-to-Sell: 0 of 152 (0%)


FY 2019 Wall Program


 Rio Grande Valley Levee Wall (RGV 


o The contract award remains anticipate  Construction start is anticipated for


, assuming availability of real estate.


 ROE-S signed to date: 81 of 95 (85%)


 Surveys complete: 88 of 95 (92%)
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 Appraisals complete: 6 of 85 (7%) (only required for private tracts; an increase of 5 from


last week)


 Offers-to-Sell Delivered: 6 of 85 (7%) (only required for private tracts; an increase of 5 from


last week)


 Accepted Offers-to-Sell: 0 of 85 (0%)


 Rio Grande Valley Border Wall System (RGV 


o The Contractor is currently developing the construction schedule and design. Construction start is


anticipated for September.


o USBP continues to work with the USACE on barrier coating. USBP will apprise leadership of the


potential impacts of the costs in advance of its execution.


o This project is U.S. Fish and Wildlife property and is currently real estate cleared. Four private tracts


will require easements for access during construction. The USACE is currently working to obtain


access.


 Rio Grande Valley Border Wall System (Remainin 


o The RFP packages for the FY19 projects RG  and RG  are anticipated to advertis 


and RG  is on track fo  USACE has changed the acquisition strategy from the pre-

qualified sources list (#3) to the Western MATOC.


o Real estate numbers have been updated for FY19, however as the alignments are finalized, these are


subject to change.


 RG  Border Wall System 


 This award remains on hold with GAO Protest submitted by four


companies. USACE has submitted the corrective action plan which the GAO appears


to have accepted which should resolve the protest within 30-60 days.


 ROE-S signed to date: 23 of 23 (100%)


 Surveys complete: 0 of 23 (0%)


 Appraisals complete: 0 of 21 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 21 (0%) (only required for private tracts)


 RG  Border Wall System 


 ROE-S signed to date: 170 of 177 (96%) (an increase of 1 from last week)


 ROE-S DTs filed: 4 (pending)


 Surveys complete: 0 of 177 (0%)


 Appraisals complete: 0 of 174 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 174 (0%) (only required for private tracts)


 RG  Border Wall System 


 ROE-S signed to date: 75 of 89 (84%) (an increase of 1 from last week)


 Surveys complete: 0 of 89 (0%)


 Appraisals complete: 0 of 74 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 74 (0%) (only required for private tracts)


(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (5)
(b) (5)



7


 RGV  Border Wall System 


 ROE-S signed to date: 113 of 145 (78%) (an increase of 8 from last week)


 ROE-S DTs filed: 3 (pending)


 Surveys complete: 16 of 145 (11%)


 Appraisals complete: 0 of 145 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 145 (0%) (only required for private tracts)


 As approved in late FY18, USBP will be constructing model enforcement zone at the Border Patrol


Academy in Artesia, New Mexico to execute effective deployment, test and evaluation


activities. Construction will include approximately 300 feet of primary and 300 feet of secondary border


barrier with various toppings at various heights.


o Construction is estimated to start in earl  and complete by the end .


Treasury Forfeiture Funds (TFF)


 CBP continues to plan to be flexible in its execution of the TFF, including planning for the possible


execution o 


o USBP is currently scoping the projects i  and awaiting the hydrology and hydraulic


analysis which is anticipated to be completed in lat .


o All Treasury Forfeiture Funds have been allocated to the Border Wall program as of July 25 in


the amount of $601M.


Acquisition


 The Eastern MATOC ($5B in capacity) award remains on hold with a GAO Protest submitted by four


companies. USACE has submitted the corrective action pla 





FY 2020 Wall Program


 No update this week.


We Build the Wall Coordination


 USBP is developing a checklist to evaluate both past and future border wall construction for donation


acceptance. It is estimated that this checklist will be completed in mid-August for CBP and DHS


leadership approval. USBP will then follow back up with the We Build the Wall organization and


present the checklist at an in person meeting in late August.


DoD Coordination Update


 284 Counter-Narcotics Funding (approximatel 


o All of the DoD-assisted projects are now subject to a permanent injunction issued by the Federal


District Court for the Northern District of California on June 28, 2019. The District Court’s


injunction bars the Government from taking any action to construct border barrier using the


funds DoD had identified for the projects in the Yuma, El Paso, El Centro, and Tucson


Sectors. The Government has appealed the District Court’s decision that DoD’s transfer of funds


was impermissible. The Government is also seeking a stay of the injunction pending its appeal of


the District Court’s decision.


o The Supreme Court is anticipated to make a decision by the end of this week on the requested


stay.


(b) (7)(E)

(b) (7)(E)

(b) (5)

(b) (7)(E)

(b) (7)(

(b) (7)(E)

(b) (5)

(b) (5)(b) (5)



8


o The border wall projects included in DHS’s request for assistance remain high priority areas for


the USBP in order to obtain operational control of the border. Therefore, while the Government


will not be undertaking any construction activity for these projects using DoD funds in light of


the injunction referenced above, CBP will continue its environmental planning efforts to include


the completion of environmental surveys to identify and consider potential impacts to the


proposed border wall project areas in the event these projects proceed under future funding. The


environmental planning efforts for these projects are funded by CBP appropriations.


 2808 Military Construction Funding: USBP is awaiting SECDEF’s decision on the use of 10 U.S.C.


§ 2808 funds. SECDEF confirmed by U.S. Senate on July 23.


Media


 Fox News  “Trump has not built a single mile of new border fence, agency confirms” 


https://www.foxnews.com/politics/trump-has-not-built-a-single-mile-of-new-border-fence-agency-

confirms


 Townhall  “Good News: We’ve Finished 50 Miles of New Border Wall” 


https://townhall.com/tipsheet/mattvespa/2019/07/22/good-news-weve-finished-50-miles-of-new-border-

wall-n2550410


 Breitbart  “Exclusive: Completed Section of Trump’s New Wall Helping Secure Border, Says Agents”


 https://www.breitbart.com/border/2019/07/23/exclusive-completed-section-of-trumps-new-wall-

helping-secure-border-say-agents/


 We Build the Wall is hosting a three day symposium on the topic of National and Border


Security. Speakers include NBPC President Brandon Judd, Kris Kobach, Brian Kolfage, Steve Bannon,


Tommy Fisher and more. Symposium at the Wall: Cartels, Trafficking and Asylum 


https://thewallsymposium.com/


WARNING: This document is LAW ENFORCEMENT SENSITIVE and is designated FOR OFFICIAL

USE ONLY (FOUO). It contains information that may be exempt from public release under the Freedom

of Information Act (5 USC 552). This document is to be controlled, handled, transmitted, distributed, and

disposed of in accordance with Department of Homeland Security policy relating to FOUO information,

and is not to be released to the public or personnel who do not have a valid "need to know" without prior

approval.
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From: 


Sent: Monday, July 29, 2019 10:38 AM


To: 


Cc: 


Subject: FW: Border Wall Weekly (22-26 July)


Attachments: Border Wall Construction Photos Week of July 26, 2019.pdf; USBP Border Wall Card S1


072619.pdf


Good morning All,


I  absence, I am sending out the Border Wall Weekly Activity Report for this week that was sent

to DHS HQ and CBP leadership today. Specific to SDC is highlighted in yellow. In addition, attached are


the Border Wall card and updated photos.


Please let me know if you have any questions or concerns.


Respectfully,





(A) Director of Logistics

U.S. Customs & Border Protection

San Diego Sector Border Patrol Headquarters

Mission Readiness Operations Division – Logistics


Cell 
Offic 





>

Subject: Border Wall Weekly (22-26 July)


All,


Below is the Border Wall Weekly update that was sent yesterday to DHS HQ and CBP leadership.


Please note that RG  were NOT solicited by USACE yesterday and that is now anticipated fo 


Also, as you all are likely aware, the 284 stay has been lifted by the Supreme Court. Details


here: https://apnews.com/5d893d388c254c7fa83a1570112ae90e


Attached are the Border Wall card and updated photos.


Have a great weekend!


Thanks,





Executive Summary: To date, ~14 miles (18% and ~1.3 miles more than last week) of the FY18 new and


replacement wall (~76-80 total miles) and ~39.5 miles (99%) of the FY17 replacement wall (~40 total miles)


have been constructed.
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 Appraisals complete: 31 of 31 (100%) (only required for private tracts)


 Offers-to-Sell Delivered: 31 of 31 (100%) (only required for private tracts)


 Some offers have been with land owners for over a month. Project designs are


currently being developed and are not finalized. Many landowners have irrigation or


drainage questions that CBP cannot answer with confidence as the design process is


ongoing. Landowners are hesitant to sign without knowing the final plan for the


property. CBP continues to engage landowners in an effort to incorporate any


landowner concerns into the initial design phase to preclude court action, and move to


offer acceptance in as many cases as possible.


 Accepted Offers-to-Sell: 7 of 31 (23%) (an increase of 1 from last week)


o RG  Limited construction continues on the enforcement zone patrol road. CBP met this week to


review the levee seepage mitigation design. IBWC comments are due back July 31. Once the final


design is approved by all stakeholders, and real estate is cleared, levee wall construction will


commence.


 ROE-S signed to date: 19 of 19 (100%)


 Surveys complete: 19 of 19 (100%)


 Appraisals complete: 11 of 16 (69%) (only required for private tracts; an increase of 5 from


last week)


 Offers-to-Sell Delivered: 11 of 16 (69%) (only required for private tracts; an increase of 5


from last week)


 Accepted Offers-to-Sell: 0 of 16 (0%)


 Rio Grande Valley Border Wall System (RGV  i r County):


o This project comprises the areas that require additional consultation wit  County elected


officials (as required by the FY19 appropriation language). USBP has received all proposed


alignments. The proposals are currently undergoing hydraulic analysis and modeling which is now


anticipated to be completed in lat t, which will then be reviewed by RGV Sector to identify


any operational gaps. USBP and USACE will then discuss the findings of the analysis with the


cities in an effort to seek a consensus on alignments while meeting operational requirements and


treaty obligations. These meetings are anticipated to occur with the cities in September. It is


anticipated that this may continue past September 30, 2019, which was the deadline established in


the FY19 appropriation language.


 ROE-S signed to date: 136 of 155 (88%)


 Surveys complete: 20 of 155 (13%)


 Appraisals complete: 0 of 152 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 152 (0%) (only required for private tracts)


 Accepted Offers-to-Sell: 0 of 152 (0%)


FY 2019 Wall Program


 Rio Grande Valley Levee Wall (RGV 


o The contract award remains anticipate  Construction start is anticipated for


, assuming availability of real estate.


 ROE-S signed to date: 81 of 95 (85%)
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 Surveys complete: 88 of 95 (92%)


 Appraisals complete: 6 of 85 (7%) (only required for private tracts; an increase of 5 from


last week)


 Offers-to-Sell Delivered: 6 of 85 (7%) (only required for private tracts; an increase of 5 from


last week)


 Accepted Offers-to-Sell: 0 of 85 (0%)


 Rio Grande Valley Border Wall System (RG 


o The Contractor is currently developing the construction schedule and design. Construction start is


anticipated fo .


o USBP continues to work with the USACE on barrier coating. USBP will apprise leadership of the


potential impacts of the costs in advance of its execution.


o This project is U.S. Fish and Wildlife property and is currently real estate cleared. Four private tracts


will require easements for access during construction. The USACE is currently working to obtain


access.


 Rio Grande Valley Border Wall System (Remainin 


o The RFP packages for the FY19 projects RG  and RG  are anticipated to advertis 


and RG  is on track f  USACE has changed the acquisition strategy from the pre-

qualified sources list (#3) to the Western MATOC.


o Real estate numbers have been updated for FY19, however as the alignments are finalized, these are


subject to change.


 RG  Border Wall System

 This award remains on hold with GAO Protest submitted by four


companies. USACE has submitted the corrective action plan which the GAO appears


to have accepted which should resolve the protest within 30-60 days.


 ROE-S signed to date: 23 of 23 (100%)


 Surveys complete: 0 of 23 (0%)


 Appraisals complete: 0 of 21 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 21 (0%) (only required for private tracts)


 RG  Border Wall System 


 ROE-S signed to date: 170 of 177 (96%) (an increase of 1 from last week)


 ROE-S DTs filed: 4 (pending)


 Surveys complete: 0 of 177 (0%)


 Appraisals complete: 0 of 174 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 174 (0%) (only required for private tracts)


 RG  Border Wall System 


 ROE-S signed to date: 75 of 89 (84%) (an increase of 1 from last week)


 Surveys complete: 0 of 89 (0%)


 Appraisals complete: 0 of 74 (0%) (only required for private tracts)
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o The Supreme Court is anticipated to make a decision by the end of this week on the requested


stay.


o The border wall projects included in DHS’s request for assistance remain high priority areas for


the USBP in order to obtain operational control of the border. Therefore, while the Government


will not be undertaking any construction activity for these projects using DoD funds in light of


the injunction referenced above, CBP will continue its environmental planning efforts to include


the completion of environmental surveys to identify and consider potential impacts to the


proposed border wall project areas in the event these projects proceed under future funding. The


environmental planning efforts for these projects are funded by CBP appropriations.


 2808 Military Construction Funding: USBP is awaiting SECDEF’s decision on the use of 10 U.S.C.


§ 2808 funds. SECDEF confirmed by U.S. Senate on July 23.


Media


 Fox News  “Trump has not built a single mile of new border fence, agency confirms” 


https://www.foxnews.com/politics/trump-has-not-built-a-single-mile-of-new-border-fence-agency-

confirms


 Townhall  “Good News: We’ve Finished 50 Miles of New Border Wall” 


https://townhall.com/tipsheet/mattvespa/2019/07/22/good-news-weve-finished-50-miles-of-new-border-

wall-n2550410


 Breitbart  “Exclusive: Completed Section of Trump’s New Wall Helping Secure Border, Says Agents”


 https://www.breitbart.com/border/2019/07/23/exclusive-completed-section-of-trumps-new-wall-

helping-secure-border-say-agents/


 We Build the Wall is hosting a three day symposium on the topic of National and Border


Security. Speakers include NBPC President Brandon Judd, Kris Kobach, Brian Kolfage, Steve Bannon,


Tommy Fisher and more. Symposium at the Wall: Cartels, Trafficking and Asylum 


https://thewallsymposium.com/


WARNING: This document is LAW ENFORCEMENT SENSITIVE and is designated FOR OFFICIAL

USE ONLY (FOUO). It contains information that may be exempt from public release under the Freedom

of Information Act (5 USC 552). This document is to be controlled, handled, transmitted, distributed, and

disposed of in accordance with Department of Homeland Security policy relating to FOUO information,

and is not to be released to the public or personnel who do not have a valid "need to know" without prior

approval.



















